Time-Critical Removal Action
Low-Level Radioactive Material
Installation Restoration Sites 2 and 9
Naval Air Station North Island

Coronado, California

SWDIV Contract No. N68711-93-D-1459, Delivery Order No. 0123
OHM Project No. 20603

Document Control No. SW6205

Revision 0
July 20, 1999

= =—=_0HM Remediation
== Services Corp.
1202 Kettner Boulevard

San Diego, California 92101

Prepared by:

Michael Abel, P.E.
Project Engineer

Approved by:

%
Scott Morris, P.E.
Project Manager

\prod\reports\do0123\Sw6205\SCR(6205)(pdf).doc



Table of Contents

IR o Vo U = J USRS ii
LISt OF TADIES. ..ttt ettt e e e e st e e nae e e enbe e e enneeeanes iii
ADDreviationS anNd ACIONYIMS.........ciiiiieiiiieeiiee e eiee e et et e et e e s sbe e e s sseeeesseeeesnseeeanseeeanes v
EXECULIVE SUMIMAIY ..ottt sttt et e e et e e e nnae e e e sae e e snte e e anbeeeanneeeanes vi
1< o (o) o TNt R I 0 11 0o 0 T (o o RS TR 1-1
L1 DEINITIONS. ...ciiiiiieiieie ittt et e e s e e st e e sbe e e sbeeeesseeeesnseeesnneeeanneeens 1-1
1.2  Project Objective and SCOPe Of WOIK .......coccueeiiiiieiiieciee e 1-2
1.3 Project Locations and Background............coouereiiereiiieieniiieesiiee e siee s 1-2
1.4  Previous Investigations and Preconstruction DOCUMENES............cceeerieeerieeeenennnns 1-3
1.5  REPOrt OrganiZalioN.........ceiiueeeeiiieeeiiieesiieesieeesiee e s e e sseeessseeeessseeassseessnneeesnseeens 1-3
1.6 Health and SafEty........cccuiiiiiie e 1-3
Section 2 PreconStruCtion ACHVITIES. ........eii ittt 2-1
2.1  Site Layout and Subsurface Utility Verification..........ccccooeeiiieeinieeeniie e, 2-1
2.2 Mohbilization of Radiation Personnel and EqQuipment...........ccocceeeieeiienesieeennen. 2-1
SECHON 3 SIEEWWOIK ...ttt e et e e e e e s e e e enneas 31
3.1 Clearing and Grubbing..........cceoiiiiiiiiie e 31
3.2  Surface Scan and LLRM EXCAVALION .........coeiuiiiiiiiieiiiie e 3-2
3.3 Confirmation SAMPIING.......cooiiiiiieiie e 34
34 StOCKPIIE SAMPIING ... .eieiiiieeiiie e 35
G T N | g |V oo 1] (o1 oo [P RSP 35
3.6  Postexcavation SUMaCE SCaN........c.cooiiiiiiiie e 3-6
3.7 LLRM Packaging and Handling...........ccoooeeeiiiieiiiie e 3-7
3.8 Temporary LLRM SIOrage ATl€a........coeiiuieiieiiieee et 3-7
3.9  Backfill and COMPAECION ....cocuviiiiiieiiie e 3-8
310 SItE RESIOIEIION ....ceeiieie ettt e e e e ens e e enn e e e enneas 3-8
3.11 Equipment Decontamination. ..........coiuererueeeaiieieeiieeesiiee e e e e 3-8
Section 4 Findings, Conclusions, and Recommendations.............cccccveeeeviiiieeeiiineee e, 4-1
4.1  FIiNdingS and CONCIUSIONS.........ueiiiiiieiiieesiieesiee et sne e snee e sneeeeenes 4-1
4.2  RECOMMENABLIONS ....uveieiiiieaieieaeieeeesiteeesteeesteeesbeeesseeeasaeesassseeessseeeanseeeanseeesnns 4-2
SECHON S REFEIENCES ... et e e e e snne e snneas 51
SWDIV Contract No. N68711-93-D-1459, DO 0123 Site Closure Report

OHM Project No. 20603, DCN SW6205 i Revision 0, July 20, 1999



Appendix A Project Photographs
Appendix B Laboratory Reports
Appendix C Air Monitoring

Appendix D Activity Calculations

SWDIV Contract No. N68711-93-D-1459, DO 0123 B Site Closure Report
OHM Project No. 20603, DCN SW6205 1 Revision 0, July 20, 1999



List of Figures

Figure 1
Figure 2
Figure 3
Figure 4
Figure 5
Figure 6

Site Vicinity Map

Sites2 and 9 Site Map

Site 2 General Site Plan

Site 2 Postexcavation Gamma Screening Survey
Site 9 General Site Plan

Site 9 Postexcavation Gamma Screening Survey

List of Tables

Table 1l
Table 2
Table 3
Table 4
Table 5

Site 2 Borehole Sampling Results
HPGe Soil Sample Log Summary

Site 9 Confirmation Sampling Results
Site 2 Postexcavation Sampling Results
LLRM Inventory Log

SWDIV Contract No. N68711-93-D-1459, DO 0123
OHM Project No. 20603, DCN SW6205 1l

Site Closure Report
Revision 0, July 20, 1999



Abbreviations and Acronyms

bgs below ground surface

BNI Bechtel National Inc.

CAA controlled access area

CFR Code of Federal Regulations

cpm counts per minute

DCN Document Control Number

DEH Department of Environmental Health (San Diego County)
DO delivery order

EPA U.S. Environmental Protection Agency
HPGe high-purity germanium (spectrometer)
IR Installation Restoration

Jacobs Jacobs Engineering Group Inc.

LLRM low-level radioactive material

mg/m° milligrams per cubic meter

Nal sodium iodide

NAS Nava Air Station

OHM OHM Remediation Services Corp.
pCi/g picocuries per gram

PPE personal protective equipment

ppm parts per million

PWC Public Works Center

RAC Remedial Action Contract

RCS radiological controls supervisor

RCT radiological controls technician

SAM Site assessment and mitigation
SWDIvV Southwest Division Naval Facilities Engineering Command
TCRA time-critical removal action

UMTRA uranium mill tailings remedial action
yd® cubic yards

pCi/ml microcuries per milliliter

SWDIV Contract No. N68711-93-D-1459, DO 0123 )
OHM Project No. 20603, DCN SW6205 v

Site Closure Report
Revision 0, July 20, 1999



Executive Summary

This site closure report documents the time-critical remova action (TCRA) performed at
Installation Restoration (IR) Sites 2 and 9, Naval Air Station North Island. The remediation
work occurred from November through December 1998. The work was performed by OHM
Remediation Services Corp. under Delivery Order 0123. Regulatory oversight was provided
by the Department of Toxic Substances Control and the California Regional Water Quality
Control Board, San Diego Region.

The objective of the removal action was to reduce risk to human health and the environment.
This was done by removing and packaging for disposa the low-level radioactive material
(LLRM) in the upper soil layer — not to exceed 2 feet below ground surface — at
predetermined areas of Sites 2 and 9. For this TCRA, LLRM is defined as any soil
containing radioactive material at concentrations greater than 5 picocuries per gram (pCi/g).

At Site 2, approximately 70 cubic yards (yd®) of LLRM was excavated and packaged for
disposal; radium-226 was the only radionuclide detected. The excavation footprint was
approximately 850 square feet. LLRM was not found at discreet locations in the soil in
contrast to expected conditions. The LLRM was observed as a concentrated horizontal lens
of dark soil encountered at 6 to 12 inches below ground surface and deeper. The dark soil
layer containing the LLRM appeared to consist of smelter slag, ash, and debris that was
visibly obvious and consistently measured higher than the action level of 5 pCi/g. The final
gamma scan conducted prior to backfilling indicates that LLRM is still present at depths
greater than 2 feet below ground surface and that the slag lens extends underneath the landfill
cap. All LLRM has been removed between ground surface and 2 feet below ground surface
in the area of concern and has been replaced with “clean” soil.

At Site 9, approximately 5 yd® of LLRM was excavated and packaged for disposal from the
45- by 45-foot excavation footprint. Of that volume, approximately 2 cubic inches was an
isolated source of cesium-137 and the remaining soil was contaminated with radium-226.
The final gamma scan conducted at 2 feet below ground surface prior to fill placement did
not detect any LLRM remaining at that depth.

The LLRM was packaged at the remova areas and transported to the temporary LLRM
storage area set up at Site 9. Five 15-yd® covered rolloff bins and nineteen 55-gallon drums
were used to contain the soil at Sites 2 and 9, respectively. Two additional 30-gallon drums
were stored at the temporary LLRM storage areac  one containing the LLRM from Site 10
and the other containing the cesium-137 object removed from Site 9. The LLRM storage
area is fenced and locked, with proper signage. The Navy is the custodian of the LLRM
storage area and will coordinate the transportation and disposal with the Army.

Site restoration, including backfill and compaction, has been completed at both sites. The fill
placed at Site 2 was tested for proper compaction. The testing indicated that the compacted
fill exceeded the density requirement.
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The TCRA resulted in the remova of LLRM in the near-surface soil (O to 2 feet below
ground surface) at Sites 2 and 9. The TCRA eliminated the identified exposure pathway to
the low-level radioactively contaminated materials in the areas of concern at both sites.
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Section 1
| ntroduction

This site closure report summarizes the construction activities completed for the time-critical
removal action (TCRA) of low-level radioactive material (LLRM) at Installation Restoration
(IR) Sites 2 and 9 located at Naval Air Station (NAS) North Island. The location of NAS
North Island is shown in Figure 1.

This report was prepared by OHM Remediation Services Corp. (OHM), with assistance from
OHM'’s Nuclear Services Division, for the Southwest Division Naval Facilities Engineering
Command (SWDIV) under Remedial Action Contract (RAC) No. N68711-93-D-1459,
Delivery Order (DO) No. 0123.

The remediation activities were performed in general conformance with the approved
removal action work plan (OHM, 1998).

1.1 Definitions

The following list presents key terms used throughout this report and explains what each
term means.

actionlevel  The action level for this TCRA is 5 picocuries per gram (pCi/g).

activity The radioactivity emitted by a sample. Activity is reported in counts
per minute (cpm) (field measurement) or in pCi/g (Iaboratory
measurement).

cesum-137 A radioactive isotope of cesum. One of the contaminants removed by
this TCRA.

“clean” Soil with an activity of less than or equal to the action level.

contaminated Soil with an activity greater than the action level.

HPGe High-purity germanium (HPGe) spectrometer (laboratory instrument
used to measure radiological activity levels).

LLRM Low-level radioactive material. The contaminated soil excavated
during this TRCA.

radium-226 A radioactive isotope of radium. One of the contaminants removed by
this TCRA.

SWDIV Contract No. N68711-93-D-1459, DO 0123 Site Closure Report
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1.2 Project Objective and Scope of Work

The objective of this TCRA was to reduce risk to human health and the environment. The
primary method of achieving this objective was to remove and package for disposal LLRM
in the upper soil layer, not to exceed a depth of 2 feet below ground surface, at IR Sites 2
and 9. The locations of these sites at NAS North Island are shown in Figure 2. For purposes
of this TCRA, soil that contained radioactive material at concentrations greater than 5 pCi/g
within the upper 2 feet was excavated and packaged for disposal. The action level was based
on compliance with the uranium mill tailings remedial action (UMTRA) standard as defined
in Title 40, Code of Federal Regulations (CFR), Part 192 and U.S. Environmental Protection
Agency (EPA) Memorandum 9200.4-18 (EPA, 1998). OHM transported the packaged soil
from Sites 2 and 9 to a newly prepared temporary LLRM storage area at Site 9 for future
disposal by the Navy.

The major construction activities associated with this work were as follows:

Setup of temporary construction facilities, including fencing, staging areas, and a
temporary LLRM storage area.

Excavation of soil that contained LLRM in concentrations exceeding the action level,
to adepth of 2 feet below grade.

Confirmation sampling and analysis of soil using an on-site HPGe gamma
spectroscopy system.

Backfill and compaction of the excavations with soil from the nonimpacted stockpile
and clean fill obtained from a construction project at NAS North Island.

Restoration of the sites to match existing conditions and grade.
Disposal characterization of the LLRM stockpile.

Packaging of the LLRM into 30-gallon drums, 55-gallon drums, and 15-cubic-yard
(yd® rolloff bins.

Transfer of packaged LLRM to the temporary LLRM storage area.

Demobilization of temporary facilities, equipment, and personnel.
Additional details of the work are as follows:

All work was conducted under OHM's Nuclear Regulatory Commission license.

Disposal of the containerized material is the responsibility of the Navy.

1.3 Project Locations and Background

Project locations and background are presented in the remova action work plan (OHM,
1998).
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1.4 Previous | nvestigations and Preconstruction
Documents

Previous investigation and preconstruction documents are addressed in the removal action
work plan (OHM, 1998).

1.5 Report Organization

This document was prepared to facilitate the regulatory review process and proceed to
closure of this TCRA in the most expedient manner possible. The document summarizes the
construction activities performed at the two sites, together with the findings, conclusions, and
recommendations for each site. The report is organized as follows:

Section 1 —Introduction: Discusses the project objective and scope of work.

Section 2 — Preconstruction Activities: Describes activities leading up to the
excavation activities.

Section 3 — Site Work: Describes the fiedld construction activities undertaken to
successfully execute the work plan tasks.

Section 4 — Findings, Conclusions, and Recommendations: Presents findings
made during execution of the TCRA and makes recommendations based on
information collected.

Section 5 — References. Presents references used in the preparation of this report.
Appendix A — Project Photographs.

Appendix B — Laboratory Report.

Appendix C — Air Monitoring.

Appendix D — Activity Calculations.

1.6 Health and Safety

A health and safety program was implemented and maintained throughout the execution of
the work, in accordance with the site health and safety plan in Appendix D of the work plan
(OHM, 1998).

The health and safety logs from the on-site work are stored in the permanent project file. No
accidents, occurrences, or events took place that required reporting or other actions under the
health and safety plan.
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Section 2
Preconstruction Activities

Activities discussed in this section were completed prior to the start of site work.

2.1 Site Layout and Subsurface Utility Verification

The site layout for Sites 2 and 9 is described in Sections 3.2 and 4.3 of the work plan (OHM,
1998). Both sites were cleared for subsurface utilities prior to excavation. OHM notified
Underground Surface Alert and the U.S. Navy Public Works Center (PWC) prior to the start
of excavation activities. These organizations indicated that no utilities were present at either
site.

During excavation activities at Site 2, a 2-inch-diameter steel pipe was encountered running
diagonally across the excavation area. It was later determined to be an abandoned pipe and
was removed.

No utilities were encountered at Site 9 during excavation activities.

A two-room trailer, located approximately 100 yards northeast of the Site 9 excavation area,
was used as a temporary laboratory and storage area. The first room was air-temperature
controlled and housed the HPGe instrument. The second room was used for storage and also
housed the ovens used for drying soil samples. Electricity was provided to the trailer by
connecting to the electrical service at Building 742. The electrical connections were
performed by PWC.

2.2 Mohbilization of Radiation Personnel and Equipment

Pursuant to OHM’ s Nuclear Regulatory Commission license, the project was supervised by a
radiological controls supervisor (RCS), who was an approved license user. The RCS
mobilized to the site on November 16, 1998, to conduct preconstruction activities, including
setup of the laboratory and calibration of equipment, and to conduct Basic Radiation Worker
Training for personnel who would be accessing the controlled access area (CAA). The
RCS's primary function during excavation activities was to operate the laboratory
instrumentation.

On November 30, 1998, a radiological controls technician (RCT) mobilized to the site to
assist the RCS in implementation of the excavation activitiess The RCT’'s primary
responsibility was to conduct field operations, including surface scans, excavation of the
LLRM, on-site air monitoring, and enforcement of the Radiation Work Permit. Field labor
was performed by OHM personnel who had completed the Basic Radiation Worker Training.

The field equipment necessary for implementation of the LLRM excavation activities was
mobilized to the site from severa locations. In an effort to reduce costs, equipment was
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OHM Project No. 20603, DCN SW6205 2-1 Revision 0, July 20, 1999



OHM Remediation Services Corp.

obtained from the warehouse of government-owned equipment managed by Bechtel National
Inc. (BNI), whenever possible.
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Section 3
Site Work

This section describes the field activities performed to accomplish the scope of work. Site 9
field activities preceded Site 2 field activities. The temporary LLRM storage area was
constructed following the excavation of LLRM at Sites 2 and 9.

The major work elements included the following:
Clearing and grubbing
Surface scan and LLRM excavation
Confirmation sampling
Disposal characterization of the LLRM stockpile
Air monitoring
Postexcavation surface scan
LLRM packaging and handling
Setup of temporary LLRM storage area
Backfill and compaction

Site restoration.

The following sections detail how the major work elements were compl eted.

3.1 Clearing and Grubbing

Site 2 — Site 2 is a former landfill facility with minimal vegetative cover and, thus, required
minimal clearing and grubbing. Prior to excavation activities, plastic sheeting covering the
excavation area had to be removed. The sheeting was assumed to have been placed to
minimize surface erosion from rainfall. At the completion of the excavation activities, the
sheeting was disposed of in the rolloff bins with the LLRM.

Site 9 — Prior to excavation activities at Site 9, the existing chain-link fencing that delineated
the former LLRW storage area (Area 7) was dismantled. The fence fabric and posts were
first scanned for LLRM. The results were below the action level. The fabric was then cut
from the fence and the posts were pulled from the ground using a backhoe. The fencing was
stockpiled in a corner of the CAA for subsequent disposal.

Following remova of fencing, the vegetative cover (primarily ice plant) was removed from
the excavation area and stockpiled. Underneath the vegetative cover, steel plates and matting
(average dimensions of 3 by 3 feet, by % inch thick) were found scattered in the excavation
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area. The plates were removed and stockpiled. The vegetative cover and steel matting were
screened for LLRM. The results were below the action level.

During removal of the vegetation and steel plates, pin flags (36-inch centers) were discovered
delineating the sampling grid from the previous investigation by Jacobs Engineering Group
Inc. (Jacobs, 1995). This grid was used for the initial surface scan in order to correlate the
new data with the previous grid data shown in Figure 1-4 of the work plan (OHM, 1998).

At the completion of excavation activities, the ice plant grub was spread out and tilled into
the nearby hillside. The fence fabric and posts were disposed of at the NAS North Island
Recycling Center. The metal plates were placed nearby where other similar plates were
located.

3.2 Surface Scan and LLRM Excavation

A radiological gamma scan was performed on the original ground surface at each site prior to
removing any soil. The purpose of the scan was to locate point-source hot spots and to
remove them. The surface scan procedures described in Section 4.4 of the work plan (OHM,
1998) were successfully implemented for Site 9. However, the distribution of the LLRM was
different than expected at Site 2. Consequently, the surface scan at Site 2 was used to
identify contaminated areas to be excavated and to help establish the outer lateral boundaries
of the excavation, rather than just for hot spot removal.

The surface scan at each site was conducted as described in the following paragraphs.

Site 2 — A 3- by 3-foot grid square system was established at Site 2 for the proposed area of
excavation identified in Figure 1-3 of the work plan (OHM, 1998). Previous documentation
did not precisely delineate the removal area; however, the area was estimated as
approximately 125 square feet in the work plan. The background activity of Site 2 ranged
between 9,000 and 11,000 cpm. An approximate correlation between the units of
measurement for the Nal detector (cpm) and the HPGe (pCi/g) is presented in Appendix D.

Theinitial surface scan was conducted on December 8, 1998. The RCT began a surface scan
of the original ground surface to document initial conditions and to locate hot spots for
remova (Appendix A, Photograph 1). The surface scan indicated that the contaminated area
was larger than the estimated area of 125 square feet. The maximum activity level measured
during the surface scan was 275,000 cpm. As the field crew began hand digging, the activity
levels increased with depth. To confirm this, a test pit was hand augered and samples were
collected every 6 inches to a depth of 2 feet below grade to assess the vertical profile of
radioactivity. The results, presented in Table 1 as Test Pit, indicated that three of the samples
exceeded the 5 pCi/g action level, and the first surface sample had an activity of 1.1 pCi/g.
The location of the test pit is shown in Figure 3.

The high activity levels measured from the surface scan and the test pit indicated that in situ
soil radioactivity was much higher than the action level of 5 pCi/g. Therefore, it was not
necessary to collect and analyze confirmation samples at intervals of 6 inches, as specified in
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the work plan (OHM, 1998), because the LLRM could be removed with the backhoe while
continuously scanning the soil with a sodium iodide (Nal) detector (Appendix A,
Photograph 2). Confirmation samples only needed to be collected at the 18- to 24-inch lift,
as discussed in Section 3.3.

Observation of the soil collected from the test pit and at the excavation sidewalls indicated
that the LLRM apparently was a continuous horizontal layer of dark slag and cinder ash
(Appendix A, Photograph 4) extending under the landfill cap. In genera, the top of the
LLRM layer was covered by more than 2 feet of soil a the top of slope but by less than
1 foot at the toe of slope (Appendix A, Photograph 7). Therefore, the excavation extended
into the face of the slope until the top of the LLRM-contaminated slag lens was observed to
be extending horizontally under the landfill cap, with a minimum cover of 2 feet
(Appendix A, Photograph No. 3).

In accordance with the work plan (OHM, 1998), the maximum excavation depth was
established at 2 feet below ground surface. However, because of the thickness of the lens,
the LLRM layer extended more than 2 feet below ground surface. Therefore, LLRM was | eft
in place below 2 feet. The activity levels of the LLRM left in place is discussed in Section 3.
The outer limit of the excavation was delineated by collecting 12 borehole samples to a
depth of 2 feet below grade around the perimeter of the excavation. The locations of the
borehole samples are shown in Figure 4, and the results are presented in Table 1.

The work plan (OHM, 1998) also identified a point source at Site 2, suspected to be a
luminescent device, near Tow Way Road. The RCT found the point source at 18 inches
below ground surface and removed it. A confirmation soil sample (22A) collected below the
removal of the point source had an activity level of 1.4 pCi/g. The location from which the
point source was removed is shown in Figure 3.

Site 9 — Before beginning the surface scan a Site 9, a 3- by 3-foot grid square system was
delineated over the proposed excavation footprint. As discussed in Section 3.1, the previous
grid system established during the site assessment (Jacobs, 1995) was used. However, during
the initial scan, LLRM was detected around some fence post holes. Therefore, the grid was
extended toward the north, to encompass the area where the fence posts had been removed.
The revised grid area was approximately 45 by 45 feet, as shown in Figure 5. With the grid
system in place, the RCT walked slowly through each grid square while passing the Nal
detector across the ground surface. The RCT recorded the count rate within each grid square.
In addition, the RCT investigated any location where the count rate exceeded two times
background. At this site, background was measured at 6,000 to 7,000 cpm. A reading of
14,000 cpm or more was considered a hot spot and was cause for further investigation.

The initial surface scan determined that 42 of the 196 grid squares had measured activities
greater than two times background. The RCT returned to each potential hot spot location and
attempted to find a point source responsible for the elevated reading. If a point source was
found, it was removed using a hand trowel and the location was rescanned. The point source
was usually a visible object. However, occasionally no object was found, but the elevated
readings stopped after the removal of several scoops of soil. The hot spot point sources
typically were found in the upper 1 foot of soil. The deepest hot spot point source was 2 feet
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below ground surface. Point sources included small unidentifiable metal fragments, glass
bottle fragments, unidentifiable clods, and loose soil. The removed point sources were
bagged and placed in the LLRM stockpile. One cesium-137 point source was found. It was
segregated from the LLRM stockpile soil, as requested by the Navy, placed in a 30-gallon
drum, and transported to the temporary LLRM storage area.

After the point sources were removed, elevated readings (i.e., more than two times
background) still persisted in many of the grid squares. Isolated grid squares were excavated
manually to a depth of 6 inches below ground surface. A backhoe was used to excavate a
cluster of grid squares (approximately 15 by 15 feet) to a depth of 6 inches below ground
surface in the northeast corner of the site. Approximately 5 yd® of soil was removed and
placed into the LLRM stockpile.

3.3 Confirmation Sampling

Following completion of the surface scan at each site, the grids were modified to
approximately 15- by 15-foot grid cells. Samples were then collected from each grid cell and
composited for analysis by the HPGe to determine the activity of the soil. Table 2 lists the
activities of all samples counted by the HPGe.

Site 2 — Because of the geometry of the Site 2 excavation area and the continuous nature of
LLRM, confirmation sampling at Site 2 was limited. Confirmation samples analyzed by the
HPGe were primarily used to delineate the lateral limits of LLRM exceeding 5 pCi/g. This
was accomplished by collecting and analyzing soil samples from 12 hand-augered boreholes
at various depths around the perimeter of the excavation. Because of the geometry of the
boreholes and the background interference, it was not possible to correlate the Nal detector
readings in the borehole with the HPGe readings. The boreholes were logged with the Nal
detector at 6-inch-depth increments. Seven of the boreholes were sampled and counted in the
HPGe. The borehole locations are plotted in Figure 4. The results of the borehole logging
(Nal detector) and borehole soil samples (HPGe) are presented in Table 1.

In addition to borehole sampling, confirmation samples were collected from the 18- to
24-inches below ground surface lift in grid cells B1 and C1. Lifts 1 through 4 in the other
grid cells had previously been removed during the surface scan excavation. The two samples
were composited (sample 35A) and anayzed by the HPGe. The radium-226 activity in
sample 35A was 9.4 pCi/g, which exceeds the 5 pCi/g action level; therefore, a 6-inch layer
of soil was removed and added to the LLRM stockpile.

Site 9 — Subsequent to the surface scan and removal of hot spots at Site 9, the pin flags that
delineated the surface scan grid (3-foot sguares) were removed. The 45- by 45-foot
excavation area was then modified to a 15- by 15-foot grid cell system, resulting in nine grid
cells. The area was then divided into 6-inch vertical lifts to 2 feet below ground surface, for
atota of four lifts. For each 6-inch lift, a soil sample was collected from the center of each
of the nine cells. The nine samples were then composited into one sample to represent the
entire volume for the given lift. This sampling approach resulted in four composited
samples, one for each lift a 0 to 6, 6 to 12, 12 to 18, and 18 to 24 inches below ground
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surface. The four composite samples were each analyzed by the HPGe for radium-226 and
cesium-137. If the concentration of the composite sample was less than 5 pCi/g, the lift was
placed in the nonimpacted (“clean”) stockpile. If the concentration of the composite sample
was greater than 5 pCi/g, the lift was placed in the LLRM stockpile. The results of the
confirmation composite samples are presented in Table 3.

Based on the analytical results, all the 6-inch lifts were excavated and placed in the “clean”
stockpile. Therefore, the only LLRM removed from the area was during the initial surface
scan removal effort, which resulted in atotal volume of approximately 5 yd®.

3.4 Stockpile Sampling

The LLRM stockpile at each site was sampled in accordance with the procedures described
in Section 2.3 of Appendix B in the work plan (OHM, 1998). The stockpile samples were
submitted to Data Chem Laboratories, an approved mixed waste analytical laboratory. The
samples were analyzed for volatile organic compounds, semivolatile organic compounds, and
Title 22 metals. The purpose of these analyses was to provide chemica constituent
information that will be needed by the Navy when arranging for final disposal of the LLRM.
The analytical results are presented in Appendix B. The clean stockpiles were not sampled
for the specified constituents because the soil was used as backfill material and not disposed
of off site.

Site 2 — The volume of the LLRM stockpile at Site 2 was calculated by field measurements
to be approximately 70 yd®. In accordance with the Site Assessment and Mitigation (SAM)
Manual (San Diego County, Department of Environmental Health [DEH], 1998), four
samples were required to characterize this volume of soil. OHM collected four discreet
samples, plus one duplicate sample required for quality control checking. Each discreet
sample was collected from a different face of the stockpile.

Site 9 — The stockpile volume at Site 9 was approximately 5 yd®. In accordance with the
SAM Manual (DEH, 1998), two samples were required for the given volume. OHM
collected two discreet samples and one duplicate sample. The two discreet samples were
collected from opposite faces of the stockpile.

3.5 Air Monitoring

OHM conducted real-time air monitoring for radioactive and nonradioactive particulates
(dust monitoring) and organic vapors (gas monitoring) at the downwind side of the work site,
as specified in Section 7 of Appendix D of the work plan (OHM, 1998). The measurements
indicated that at no time did nonradioactive dust exceed the action level of 1.0 milligrams per
cubic meter (mg/m°) or organic vapors exceed the action level of 10 parts per million (ppm).
The HPGe results indicated that radioactive dust in the air did not exceed the action level of
1x10™*® microcuries per milliliter (uCi/ml) (gross alpha), as specified in Section 7.3 of
Appendix D of the work plan (OHM, 1998). The monitoring logs are stored in the
permanent project file.
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A second-party company also conducted perimeter air monitoring during excavation
activities at both sites. The objective of the monitoring was to measure and report all
radiological particulates migrating off the project sites. This activity was conducted by
Radian International under an existing contract with the Navy. The analytical results
indicated that airborne concentrations of cesium-137 and radium-226 did not exceed the
effluent concentration limits established in Appendix B of 10 CFR 20. Those limits are
2x10™"° pCi/ml for cesium-137 and 9x10™*® pCi/ml for radium-226. The air monitoring
report is presented in Appendix C.

3.6 Postexcavation Surface Scan

In accordance with Section 4.5 of the work plan (OHM, 1998), a postexcavation (final)
surface scan was performed at both sites to document radioactivity levels left in place, if any,
prior to site restoration activities.

Site 2 — At the completion of excavation work at Site 2, a final surface scan was conducted
on December 15, 1998, at the bottom of the excavated area. The excavation footprint, as
outlined in Figure 3, was approximately 850 square feet. Figure 4 illustrates the scan results
using the 3- by 3-foot grid square system. The highest reading was 50,000 cpm.

A meeting was held at the site on December 16, 1998, to notify the Navy that LLRM was
still present at 2 feet below ground surface. The meeting was attended by Richard Mach, Jr.
(Navy Remedia Project Manager), Lieutenant Commander Vincent Delnnocentis
(Radiological Affairs Support Office), Mike Abel (OHM), and Anthony Martinez (OHM).
After reviewing the work plan, it was decided to collect and analyze eight additional samples
(six at the 2-foot floor and two at the sidewalls), prior to fill placement, to further document
radiological contamination left in place. Grab sample locations (#1 through #8) are shown in
Figure 4. Sample results are presented in Table 4.

Three of the six floor samples collected from the bottom of the excavation exceeded the
action level of 5 pCi/g for LLRM. The two sidewall samples were purposely collected from
the LLRM-contaminated slag lens in order to document the suspected highest activity left in
place. The lateral and vertical extent of the horizontal slag lens under the landfill cap is
unknown. After analysis of the samples, the excavation was backfilled.

Site 9 — The completed excavation at Site 9 was 45 by 45 feet, by 2 feet deep. On
December 12, 1998, prior to fill placement and compaction, a final surface scan was
conducted using the Nal detector. The results were plotted using the original grid with 3-foot
gpacings and are shown in Figure 6. The locations were within the background range (6,000
to 7,000 cpm) with the exception of one location in the northern area of grid cell C-2, which
registered 8,800 cpm. Although this was dlightly higher than background, it was still well
below the action level of 5 pCi/g. Therefore, no further action was required for the soil
associated with this sample.
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3.7 LLRM Packaging and Handling

Subsequent to excavation activities and stockpile sampling, an LLRM packaging and
handling area was set up at each site. The size of the area depended on the volume of sail in
the LLRM stockpile.

Site 2 — As aresult of the unexpectedly large volume of soil in the LLRM stockpile, it was
decided that using 55-gallon drums for storage would be labor intensive and costly. As an
alternative, and with the permission of the Navy, the soil was stored in 15-yd® covered rolloff
bins. The rolloff bins were placed on plastic sheeting directly next to the LLRM stockpile
and were loaded using a front-end loader. Five rolloff bins were filled at Site 2. After each
rolloff bin was filled and the cover was sealed, the bin was transported to the temporary
LLRM storage area (shown on the traffic plan in Figure 4-2 of the work plan [OHM, 1998]).
The rolloff bins were transported by MP Environmental, Inc., a licensed hazardous waste
hauler. After al the stockpiled soil had been placed into the rolloff bins, the plastic berm
lining was removed and deposited into the fifth rolloff bin. The ground surface underneath
the plastic was scanned to verify that no soil had spilled from the LLRM stockpile.

Site 9 — The packaging and handling area at Site 9 was constructed in accordance with
Section 4.3.3 of the work plan (OHM, 1998). The packaging and handling area was set up
next to the LLRM stockpile because of the small volume of soil (5 yd®). A backhoe was used
to load the LLRM into 55-gallon steel drums. As each drum was filled, it was moved to the
corner of the packaging and handling area and the process was repeated for the next drum. A
total of 19 drums were filled with LLRM at Site 9. Some of the drums included plastic berm
lining and persona protective equipment (PPE). An additiona drum, 30-gallon size, was
used to contain the single cesium-137 object. The drums were then moved approximately
200 feet to the temporary LLRM storage area.

IR Site 10 — One 30-gallon sealed steel drum was received from IR Site 10 and was placed in
the Site 9 temporary storage area.  The drum contained small metal fragments and other
objects that had been removed from the shoreline at Site 10 during a radiological survey.
The approximate volume of LLRM in the drum is 0.2 cubic foot.

3.8 Temporary LLRM Storage Area

OHM constructed a temporary LLRM storage area for the packaged LLRM. The temporary
LLRM storage area is Situated in the vicinity of the Site 9 excavation area, as shown in
Figure5. The location is in a remote, isolated section of NAS North Island, with restricted
access. The temporary LLRM storage area is surrounded by a chain-link fence, with a
locked gate and appropriate signage. The main sign bears the purple radiation symbol and
reads, “Caution: Radioactive Materials.”

Dose rates and smear samples were taken on the drums and bins brought to the temporary
LLRM storage area. The dose rates provided general information on the activity emitted by
the containers for posting proper signage and for documentation purposes. The smear
samples were intended to catch any loose LLRM that might be clinging to the outside of the
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containers. The smear sample dose rates are presented in Table 5. The smear sample results
indicated that no LLRM was on the outside of the drums or bins.

As stated in the work plan (OHM, 1998), the Navy will assume custody of the temporary
LLRM storage area and be responsible for the ongoing activities associated with managing
the container inventory. The temporary LLRM storage area established during this removal
action should not be confused with the former LLRW storage area (Area 7), which was the
excavated area at Site 9, as shown in Figure 5.

LLRM Inventory Log — Pertinent data for the LLRM drums and rolloff bins are presented
in Table 5, including a description of the contents of each container. The project generated
20 drums from Site 9, 1 drum from Site 10, and 5 rolloff bins from Site 2. Each container is
marked with a bin/drum number so that it can be cross-referenced with the drum inventory
log.

3.9 Backfill and Compaction

Prior to fill placement and compaction, the topography and sample locations were surveyed
and recorded by a California-registered land surveyor. Each area was then backfilled and
graded to the approximate preexcavation topography.

Site 2 — The excavation was backfilled with sand obtained from the Eel Grass Mitigation
Stockpile at the northwest shore of NAS North Island. The backfill was scanned upon
delivery and was determined to be less than or equal to background activity levels. Backfill
was placed in loose lifts, approximately 6 to 12 inches thick. The fill was compacted by
mechanical equipment to a minimum of 90 percent of maximum dry density, as determined
by the American Society for Testing and Materials Method D 1557, and was tested by a
geotechnical engineering contractor.

Site 9 — The “clean” stockpile was used to refill the 2-foot-deep excavation. No additional
import soil was needed. Fill placement and compaction were accomplished using a front-end
loader. The stockpile soil was placed in severa lifts, each loose lift was moisture
conditioned by a sprayer hose and compacted by wheel rolling. No density or moisture
content requirements were specified for the fill and, thus, no compaction testing was done.

3.10 Site Restoration

All temporary fencing, stockpiles, construction debris, and other evidence of the construction
project were removed or cleaned up. There were no preexisting site features such as utilities
or sidewalks requiring restoration.

3.11 Equipment Decontamination

The RCT surveyed the heavy equipment and hand tools used to excavate the LLRM before
being brought into the CAA and prior to leaving the CAA to make sure that no contamination
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was brought into the work area and that no LLRM left the work area clinging to the
equipment.
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Section 4
Findings, Conclusions, and
Recommendations

The objective of the TCRA was to reduce risk to human health and the environment. This
was accomplished by mitigating low-level radioactive contaminated areas to comply with
40 CFR 192 and EPA Memorandum 9200.4-18. The regulations require remediation of
radium-226 contamination to 5 pCi/g in the first 15 centimeters (6 inches) of soil and to
15 pCi/g in the subsequent 15 centimeters of soil. The scope of the removal was based on
reducing the potential for exposure of ecological and human receptors.

Sections 4.1 and 4.2 present the findings, conclusions, and recommendations for Sites 2
and 9 based on the results of the site work discussed in Section 3.

4.1 Findingsand Conclusions

The TCRA was completed as specified in the work plan (OHM, 1998). The following
paragraphs discuss the findings and conclusions of the removal action at each site.

Site 2 — The removal action at Site 2 resulted in the removal of approximately 70 yd® of
LLRM, which was subsequently placed into five covered 15-yd® rolloff bins for storage at
the temporary LLRM storage area.  The work plan (OHM, 1998) estimated that
approximately 450 cubic feet (16.6 yd®) would require removal. This difference in volume
is due to the fact that the LLRM was not loosely dispersed in the soil as suspected, but
rather was concentrated in alens of slag and cinder ash.

The work plan (OHM, 1998) specified that the excavation would not exceed 2 feet below
ground surface, at which point a final surface scan would be conducted to document any
LLRM left in place. As shown in Figure 4, LLRM was left in place at 2 feet below ground
surface and along the southern wall of the excavation in the cut face of the landfill cap. The
LLRM left in place exceeds the action level of 5 pCi/g, with activity levels ranging from
6.0 to 663.6 pCi/g.

The following observations were made during the TCRA at Site 2:

The LLRM appeared to originate from a dark lens of slag/ash that extends under the
landfill cap. The extent of the lens under the landfill cap is unknown.

The only contaminant detected was radium-226. A maximum activity of 92.9 pCi/g
was detected in the soil samples collected from the excavated soil.

An isolated point source of radium-226 was encountered at 18 inches below ground
surface near Tow Way Road. The point source was removed. A soil confirmation
sample indicated that the subsequent activity level at that location was less than the
established background level.
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Subsequent to the postexcavation surface scan, the excavation was backfilled with
noncontaminated soil and compacted. It is OHM’s understanding that the Navy intends to
pave the landfill area.

Site 9 — The TCRA at Site 9 resulted in the removal of approximately 5 yd® of LLRM,
which was subsequently placed into nineteen 55-gallon steel drums and one 30-gallon steel
drum for storage at the temporary LLRM storage area. The LLRM was loosely dispersed
throughout the soil, as indicated in the work plan (OHM, 1998). The postexcavation surface
scan indicated that no LLRM left in place at 2 feet below ground surface exceeded the
action level of 5 pCi/g.

The following observations were made during the TCRA at Site 9:

The mgjority of LLRM was present in the upper 6-inch layer of soil in the northeast
guadrant of the excavation area.

The maximum activity levels detected in the excavated soil at the site were 68.4
pCi/g as radium-226 and 3.9 pCi/g as cesium-137.

Soil and point sources were contaminated with radium-226, except for one point
source, which was contaminated with cesium-137. As requested by the Navy, the
cesium-137 was packaged separate from the radium-226.

The TCRA succeeded in removing the LLRM in accordance with the project work
plan (OHM, 1998). The surface scan of the bottom of the excavation indicated that
remaining on-site radioactivity was at or near background levels.

LLRM Storage Area — The 21 drums and 5 rolloff bins are properly labeled and stored,
according to regulations, in the temporary LLRM storage area Situated at Site 9. It is
OHM’ s understanding that the Navy plans to dispose of the containers under a contract with
the Army.

Risk Reduction — As discussed, all known LLRM has been removed from Site 9 at Area 7,
and surface/near-surface LLRM has been removed from the area of concern at Site 2.
Therefore, the TCRA eliminated the identified exposure pathway to the low-level
radioactively contaminated materials at Sites 2 and 9.

4.2 Recommendations

Based on the conclusions presented in Section 4.2, OHM recommends the following actions
for each site:

Site 2

Pave the landfill surface, the north corner sope area, and the access road (on the
northwest side) with concrete or asphaltic concrete.

Maintain the pavement in good condition.
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Do not excavate or disturb the site without first obtaining a radiological assessment.

In areas that are not paved, maintain the integrity of the landfill cap and prevent
surface erosion due to runoff.

After implementation of the above recommendations, it is recommended that the Navy
request site closure with respect to LLRM, with restricted future land use.

Site9
Request site closure with respect to LLRM at Area 7 at Site 9.
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Tablel
Site 2 Borehole Sampling Results
Sample Depth Nal Detector Sample HPGe Reading
Borehole . : )
(inches bgs) Reading (cpm) Number (pCilg)
Test Pit 0-6 90,000 20A 11
6-12 220,000 19A 13.6
12-18 360,000 21A 176.6
18-24 250,000 17A 54.7
SB-1 surface 13,000 NS
0-6 7,000 NS
6-12 19,000 NS
12-18 22,000 NS
18-24 33,000 30A 2.3
SB-2 surface 15,000 NS
0-6 21,000 NS
SB-3 surface 13,000 NS
0-6 13,000 NS
6-12 12,000 NS
SB-4 surface 11,000 NS
0-6 13,000 NS
6-12 13,000 NS
12-18 14,000 NS
18-24 20,000 NS
SB-5 surface 12,000 NS
0-6 13,000 NS
6-12 13,000 NS
12-18 12,000 NS
18-24 14,000 NS
SB-6 surface 11,000 NS
0-6 19,000 NS
6-12 22,000 NS
12-18 49,000 28A 1.2
18-24 124,000 29A 115
SB-7 surface 10,000 NS
0-6 12,000 NS
6-12 14,000 NS
12-18 13,000 NS
18-24 13,000 NS
SB-8 surface 11,000 NS
0-6 14,000 NS
6-12 25,000 NS
12-18 36,000 34A 46
18-24 48,000 33A 16.5
SB-9 surface 10,000 NS
0-6 13,000 NS
6-12 12,000 NS
12-18 12,000 NS
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Table 1 (Continued)

Site 2 Borehole Sampling Results

Borehole Sample Depth | Nal Detector Sample HPGe Reading
(inches bgs) Reading (cpm) Number (pCilg)

SB-10 surface 11,000 NS
0-6 11,000 NS

6-12 11,000 NS

12-18 13,000 NS

SB-11 Surface 10,000 NS
0-6 14,000 NS

6-12 16,000 NS

12-18 16,000 NS

SB-12 surface 11,000 NS
0-6 12,000 NS

6-12 16,000 NS

12-18 19,000 31A 15

18-24 24,000 32A 2.0

boldface - Sample activity exceeded action level.

bgs — below ground surface
cpm— counts per minute

NS— not sampled

pCi/g — picocuries per gram
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Table2
HPGe Soil Sample Log Summary

The table (on next page) presents data from the on-site laboratory for both Sites 2 and 9.

A total of 52 soil samples were collected. The samples were analyzed as follows:

A high-density geranium (HPGe) spectrometer was used to measure the radioactivity
count for 44 samples.

Of the 44 samples counted, 6 were submitted to a off-site laboratory, Data Chem
Laboratories, to confirm the accuracy of the on-site HPGe.

In addition, 8 stockpile samples were submitted for chemical anaysis at Data Chem
Laboratories for disposal characterization.

Appendix B presents analytical reports from the off-site laboratory.
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HPGe Soil Sampie Log Summary

SAMPLE ID DATED Ra-226 | Cs-137 Comments
COUNTED pCi/g pCi/g
20603-001A Site 9 12/4/98 45 08 0”-6" 14K to 16K cpm
Grab sample H-4 3°x3’ 3'x3’ gnid
20603-002A Site 9 12/4/98 1.0 01 17K cpm
Grab sampie j-6 3°'x3" 3'x3" gnd
20603-003A Site 9 12/4/98 1.1 .05 19K to 22K cpm
Grab sampie K-5 3'x3" 3'x3’ ¢gnd
20603-004A Site 9 12/7/98 71 04 18K cpm Approx. 2’
(Grab sample A-5 3'x3’ 3’x3’ gnid
20603-005A Site 9 12/7/98 1.8 07 Composite
Composite Confirmation 0”-6"
0”-6" Sent for off-site analysis
20603-006A Sample #1 12/7/98 68.4 25 Site 9
Grab composite sample Stockpile
stockpile
20603-007A Sampie #2 12/7/98 48.8 3.9 Site 9
Grab composite sample Stockpile
Stockpiie Sent for off-site analysis
20603-001A Site 9 12/7/98 5.3 .04 Recount
Grab sample H-4 3°x3’
20603-008A Site 9 12/7/98 1.3 .03 Composite
Composite Confirmation 67-127
67-12"
20603-009A Site 9 12/8/98 30 .02 Composite
Composite Confirmation 127-18”
12"-18”
20603-013A Site 9 12/8/98 1.4 .02 Composidste
Composite Confirmation 18"-24"
187-24”
20603-005A Site 9 12/9/98 1.7 06 Recount
Composite Confirmation 0”-6"
20603-008A Site 9 12/9/98 1.3 .03 Recount
Composite Confirmation 6"-12”
20603-009A Site 9 12/9/98 35 02 Recount
Composite Confirmation 127-18”
20603-010 - 012A
Sample numbers use for
Off-Site analysis
20603-013A Site 9 12/9/98 1.1 02 Recount

Composite Confirmation

187-24"




HPGe Soil Sample Log Summary

SAMPLE ID DATED Ra-226 | Cs-137 Comments
COUNTED | pCi/g | pCi/g
20603-014A Site 2 12/9/98 12.3 .02 Approx. 18" depth
Grab sample H-8 3'x3’ 3'x3” enid
20603-015A Site 2 12/9/98 12.9 30 6"-12” on the side
Grab sample H-8 3'x3’ 3'x3’ gnid
20603-016A Site 2 12/10/98 92.9 24 235,000 cpm
Test Pit #1 SW corner
247-30”
20603-017A Stite 2 12/10/98 54.7 18 250,000 cpm
Test Pit #1 SW comer
187-24"
20603-018A Site 2 12/10/98 .37 03 35,000 cpm
Test Pit #2 Bottom looks like shine from other
127-18” sources.
20603-019A Site 2 12/10/98 13.6 .09 220,000 cpm
Test Pit #1 SW comer reading shine from lower
6"-127 depths
20603-020A Site 2 12/10/98 1.1 02 90,000 cpm
Test Pit #1 SW corner reading shine from iower
07-6” depths
20603-021A Site 2 12/10/98 176.6 33 360,000 cpm
Test Pit #1 SW corner
127-18”
20603-022A Site 2 12/10/98 I.4 02 Confirmation that point source
Point Source Area Next to was cleaned up.
Tow Street
20603-023A Site 2 12/10/98 6.1 .05 27,000 cpm
Grab Sample #1 6”-12" used to determine extent of
North contamination
20603-024A Site 2 12/10/98 1.0 02 31,000 cpm
Grab Sample #3 67-12" used to determine extent of
North Fence contamination
20603-025A Site 2 12/11/98 3.5 05 25,000 cpm
Grab Sample #2 07-6” * used to determine extent of
North Fence contamination
20603-026A Site 2 12/11/98 27.7 12 27,000 cpm

Grab Sample #4 67-12”
Northeast

used to determine extent of
contarnination




HPGe Soil Sample Log Summary

SAMPLE ID DATED i Ra-226 | Cs-137 Comments
COUNTED pCi/g pCi/g
20603-027A Site 2 12/11/98 3.9 .03 20,000 cpm
Grab Sample 07-6" used to determine extent of
Westside contamination
20603-028A Site 2 12/11/98 1.2 01 127-22K cpm - 18" 49K cpm
Bore Hole #6 12"- 18"
20603-029A Site 2 12/11/98 11.5 08 18" — 49K cpm
Bore Hole #6 18- 24"
20603-030A Site 2 12/11/98 2.3 02 18- 22K cpm — 247- 33K cpm
Bore Hole #1 187- 24"
20603-031A Site 2 12/14/98 1.5 01 12”- 16K cpm — 18- 19K cpm
Bore Hole #12 127- 18"
20603-032A Site 2 12/14/98 2.0 02 18" 19K cpm - 24”-24K cpm
Bore Hole #12 18- 24"
20603-033A Site 2 12/14/98 16.5 .03 18- 36K cpm
Bore Hole #8 187- 24"
20603-034A Site 2 12/14/98 4.6 04 127- 25K cpm - 18- 36K cpm
Bore Hole #8 127- 18"
20603-035A Site 2 12/15/98 94 .03 Composite Confirmation
Composite Confirmation 18- 24"
187- 24" . sent to off —site lab for analysis
20603-036A Site 2 12/15/98 46.8 A5 Stockpile Composite #1
Stockpile Composite #1
20603-037A Site 2 12/15/9%° 75.4 .20 Stockpile Composite #2
Stockpile Composite #2
20603-038A Site 2 12/16/98 8.4 .08 Stockpile Composite =3
Stockpile Composite #3
20603-039A Site 2 12/16/98 15.3 10 Stockpile Composite 74
Stockpile Composite #4
20603-040 — 044A
Sampie numbers used for
off-site sample analysis
20603-045A Site 2 12/17/98 1.0 . 01 Grid B-1of 15’°x 15° 11K cpm.
Grab sample B-1 11K cpm Used to determine left in place
activity.
20603-046A Site 2 12/17/98 8.2 .03 Grid C-2 of 15'x 15" 28K cprr
Grab sample C-2 28K cpm Used to determine left in plac:
activity




HPGe Soil Sample Log Summary

SAMPLE ID DATED | Ra-226 | Cs-137 Comments
COUNTED pCi/g pCi/g
20603-047A Site 2 12/17/98 2.5 .03 Grid B-2 15°x 15” 22K cpm
Grab sample B-2 22K cpm Used to determine left in place
activity
20603-048A Site 2 12/17/98 1.2 01 Grid C-1 15’x 15” 18K cpm
Grab sample C-1 18K cpm Used to determine left in place
activity
20603-049A Site 2 12/17/98 663.6 56 Grid C-2 15'x 15 115K cpm
Grab sample C-2 Embankment, used to
115K cpm Embankment determine left in place activity
20603-050A Site 2 12/17/98 215 05 Grd A-315’x 15° 50K cpm
Grab sample A-3 50K cpm Used to determine left in place
activity
20603-051A Site 2 12/17/98 16.7 A1 Grid B-3 15°x 15 102K cpm
Grab sample B-3 Embankment, used to
102K cpm Embankment determine left in place activity
20603-052A Site 2 12/17/98 6.0 02 Grid A-2 15'x 15" 38K cpm
Grab sample A-2 38K cpm Used to determine left in place
activity
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Table3
Site 9 Confirmation Sampling Results
Lift Sample Action Level Radium-226 Cesium-137
(inches bgs) Number (pCilg) (pCilg) (pCilg)
0-6 5A 5 1.8(1.7)* 0.07 (0.06)*
6-12 8A 1.3(1.3) 0.03 (0.03)
9A 5 0.02 (0.02)
18-24 5 1.4 (1.1)
() Results of duplicate analysis.
aSent for off-site verification analysisin accordance with the work plan (OHM, 1998).
bgs — below ground surface
pCi/g — picocuries per gram
Table4
Site 2 Postexcavation Sampling Results
Nal Detector HPGe
Sample | Sample Depth Reading Reading
ID Number L ocation (inches bgs) (cpm) (pCilg)
1 50A bottom of excavation, 24-30% 50,000 215
grid cell A3
2 52A bottom of excavation, 24-30° 38,000 6.0
grid cell A2
3 47A bottom of excavation, 24-30° 22,000 25
grid cell B2
4 45A bottom of excavation, 24-30° 11,000 1.0
grid cell B1
5 48A bottom of excavation, 24-30° 18,000 1.2
grid cell C1
6 49A bottom of excavation, 24-30° 28,000 8.2
grid cell C2
7 51A sidewall at toe of slope, 18° 102,000 16.7
grid cell B3
8 46A sidewall at toe of slope, 18° 115,000 663.6
grid cell C2

boldface - Sample activity exceeded action level.

@Depth below original ground surface.

® Depth below toe of slope; however, sample was taken laterally into face of cut slope. Estimated depth is 2 feet bgs
relative to original slope surface.

bgs — below ground surface

cpm— counts per minute

pCi/g — picocuries per gram

SWDIV Contract No. N68711-93-D-1459, DO 0123
OHM Project No. 20603, DCN SW6205

Site Closure Report

Revision 0, July 20, 1999



OHM Remediation Services Corp.

Table5
LLRM Inventory L og

The log (on next page) documents all containerized materials at the temporary LLRM storage
areaat Site 9.

SWDIV Contract No. N68711-93-D-1459, DO 0123 Site Closure Report
OHM Project No. 20603, DCN SW6205 Revision 0, July 20, 1999
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SWDIV RAC Contract No. N68711-93-D-1459, DO 123
Naval Air Station North Island (NASNI)

Installation Restoration (IR) Sites 2 and 9

5
‘%T:; Ig:::l Size | Matrix |Contents Description [;:::r;:t; Label(s)® See Note
1 11/20/98 [ 30 gal [ mixed [Sand and small metallic debris. Total volume 40 Caution Radioactive Material 1
approximately 1/8 cubic foot in an inner plastic Hazardous Waste (with detail data)
bucket. See chain of custody 208400 for more Drum Number
information. From Site 10.
2 | 1216/98 | 55gal | mixed [Black plastic sheeting with wet clinging soil. From 14 Caution Radioactive Material 2
bermed area at Site 9. Contents: Soil & Plastic Sheeting
Drum Number & Date Filled
3 ] 12/16/98 | 55gal | mixed [Soil, PPE, and plastic sheeting. About % is soill 13 Caution Radioactive Material 2
and the rest is PPE & sheeting. Contents: Soil & PPE
Drum Number & Date Filled
4 |112/15/98| 55gal | mixed |Sciland PPE. About % is soil, the balance is 11 Caution Radicactive Material 2
PPE. Contents: Soil & PPE
Drum Number & Date Filied
5 |12/15/98| 55gal | mixed |Soil and PPE. 16 Caution Radioactive Material 2

Contents: Soil & PPE

Drum Number & Date Filled
6 | 12/15/98 | 55 gal soil  {Soil from Site 9. 30 Caution Radioactive Material 2
Contents: Soil

Drum Number & Date Filled
7 | 12/15/98 | 55 gal soil  |Scil from Site 9. 20 Caution Radioactive Material 2
Contents: Soil

Drum Number & Date Fiilled
8 12/15/98 | 55 gal soil  |Soil from Site 9. 30 Caution Radioactive Material 2
Contents: Soil

Drum Number & Date Filled
9 | 12/15/98| 55 gal soil  |Soil from Site 9. 24 Caution Radiocactive Material 2
Contents; Soil

Drum Number & Date Filled

OHM Remediation Services, Inc. 10f3 DO 123 LLRM Inventory Log_2



LLRM Inventory Log

SWDIV RAC Contract No. N68711-93-D-1459, DO 123
Naval Air Station North Island (NASNI)

Installation Restoration (IR) Sites 2 and 9

Drum| Date . . s Dose Rate® 6
Bin#| Filled Size Matrix [Contents Description (urem/hr) Label(s) See Note
10 | 12/15/98 | 55 gal soil  |Soil from Site 9. 18 Caution Radicactive Material 2

Contents: Soil
Drum Number & Date Filled
11 | 12/15/98 | 55 gal soil  |Soil from Site 9. 30 Caution Radioactive Material 2
Contents: Soil
Brum Number & Date Filled
12 | 12/15/98 | 55 gal soil | Soil from Site 9. 26 Caution Radioactive Material 2
Contents: Soil
Drum Number & Date Fiiled
13 | 12/15/98 | 55 gal soil  |Soil from Site 9. 30 Caution Radioactive Material 2
Contents: Soil
Drum Number & Date Filled
14 | 12/15/98 | 55 gal soil | Soil from Site 9. 28 Caution Radioactive Material 2
Contents: Soil
Drum Number & Date Filled
15 | 12/16/98 | 55 gai soil | Seil from Site 9. 24 Caution Radioactive Material 2
Contents: Soil
Brum Number & Date Filled
16 { 12/16/98 ¢ 55 gal soil  |Soil from Site 9. 32 Caution Radioactive Material 2
Contents: Sail
Drum Number & Date Filled
17 | 12/15/98 | 55 gal soil | Soil from Site 9. 30 Caution Radioactive Material 2
Contents: Soil
Drum Number & Date Filled
18 | 12/15/98 | 55 gal soil | Scil from Site 9. 32 Caution Radioactive Material 2
Contents: Soil
Drum Number & Date Filled
19 | 12/15/98 | 55 gal soil  |Soil from Site 9. 26 Caution Radioactive Material 2
Contents: Soil
Drum Number & Date Filled

OHM Remediation Services, Inc. 20f3 DO 123 LLRM Inventory Log_2




LLRM inventory Log

SWDIV RAC Contract No. N68711-93-D-1459, DO 123
Naval Air Station North Island (NASNI)

Installation Restoration (IR) Sites 2 and 9

Drum| Date . . o Dose Rate® c
Bin#l Filled Size Matrix |Contents Description (uremihr) Label(s) See Note
20 {12/16/98 | 55 gal soil  |Soil from Site 9. 22 Caution Radioactive Material 2

Contents: Saoil
Drum Number & Date Filled

gaifon plastic pail. Found at Site 9.

21 {12/17/98 | 30 gal | 1 object |Smali glass bottle fragment with a visible Cs-137
hot spot on it. The bottle fragment is inside a 2

16 Caution Radioactive Material 3
Contents: Cs-137 object
Drum Number & Date Filled

5064 | 12/19/98 | 13 CY soil  |Soil from Site 2.

11-14 Caution Radioactive Material

4960 ] 12/19/98 | 13 CY soil  |Soil from Site 2.

10-13 Caution Radioactive Material

4753 | 12/19/98 | 13 CY soil | Soil from Site 2.

13-21 Caution Radioactive Material

5063 | 12/19/98 | 13 CY soil  |Soil from Site 2.

10-18 Caution Radioactive Material

amount of PPE.

50651 12/19/98 | 13 CY soil  |Soil from Site 2. Includes plastic sheeting that
had been laid under the stockpile. Includes smali

ENENENE R

11-13 Caution Radioactive Material

Notes:

1. Sand and small metal debris.
10,000-130,000 counts per minute on contact with material.
Dose rate 20-200 pR/h.

2. Soil was sampled from the Site 9 stockpile (before putting in drums):
Sample20603-006A activity was 68.4 pCi/g Ra-226 and 2.5 pCifg Cs-137.
Sample 20603-007A activity was 48.8 pCifg Ra-226 and 3.9 pCifg Cs-137.

3. The Cs-137 object was not counted in the HPGe. Geometry not suitable for an
accurate count.

4. Soil was sampled from the Site 2 stockpile (before putting in bins):
Sample20603-036A activity was 46.8 pCifg Ra-226 and 0.15 pCifg Cs-137.
Sample 20603-037A activity was 75.4 pCi/g Ra-226 and 0.20 pCi/g Cs-137.
Sample20603-038A activity was 8.4 pCilg Ra-226 and 0.08 pCi/g Cs-137.
Sample 20603-038A activity was 15.3 pCi/g Ra-226 and 0.10 pCi/g Cs-137.

OHM Remediation Services, Inc. 30of3

5. Dose Rates were measured one meter from the container surface.
Dose rates should not be used for shipping purposes, but rather
to satisfy sign posting requirements

6. DOT shipping name for all containers is as follows:
Radioactive Material, low specific activity, n.o.s., UN 2912

The waste generator is:

Navy Public Works Center, (619)556-8647
EPA Number CA9170023130

2730 McKean Street, Suite 1

Naval Station, San Diego, CA 92136

Please contact Mike Abel at (519)239-1680, ext. 118 or Rusty Rimmer
at (619)533-7307 regarding storage of the containers.

DO 123 LLRM Inventory Log_2
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